

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Keith Pursell, Project Manager, Capital Projects, 954-797-1191

PREPARED BY: Keith Pursell, Project Manager, Capital Projects, 954-797-1191

SUBJECT: Resolution
Project Name and Location: Hiatus Road at SW 26th Street
Intersection Improvements
Bid # B-05-113

AFFECTED DISTRICT: District 3

ITEM REQUEST: **Schedule for Council Meeting**

TITLE OF AGENDA ITEM: CHANGE ORDER - A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #3 WITH WILLIAMS PAVING COMPANY, INC. TO CHANGE THE CONTRACTED SCOPE OF WORK AS DESCRIBED IN THE ATTACHED CHANGE ORDER #3. (\$11,274.32)

REPORT IN BRIEF: The Town has expanded the Scope of Work to include the engineering review comments made during the permitting process and to change the outside curbing from a non-drivable (or non-mountable) "F" Type Curb to a drivable (or mountable) "E" Type Curb.

PREVIOUS ACTIONS: None

CONCURRENCES: Resolution # R-2008-022

FISCAL IMPACT: Yes

Has request been budgeted? Yes

If yes, expected cost: \$11,274.32

Account Name: Hiatus Road Improvements 030 3704 541 6310

RECOMMENDATION(S):

Attachment(s): Resolution, Change Order # 3, Previous Resolution, Corporation Information

RESOLUTION _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #3
WITH WILLIAMS PAVING COMPANY, INC. TO CHANGE THE
CONTRACTED SCOPE OF WORK AS DESCRIBED IN THE
ATTACHED CHANGE ORDER #3.

WHEREAS, the Town of Davie previously awarded the bid to Williams Paving
Company, Inc. and;

WHEREAS, The Town has expanded the Scope of Work to include the changes
required in the engineering review comments made during the permitting process and to
change the outside curbing from a non-drivable (or non-mountable) "F" Type Curb to a
drivable (or mountable) "E" Type Curb.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials
to execute Change Order #3 with Williams Paving Company, Inc. in the amount of
\$11,274.32, which is attached as Exhibit "A".

SECTION 2. This resolution shall take effect immediately upon its passage and
adoption.

PASSED AND ADOPTED THIS _____ DAY OF _____, 2008.

MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS _____ DAY OF _____, 2008.

**CHANGE
ORDER**

Distribution:

Owner: _____
Architect: _____
Contractor: _____
Field: _____

Project:
Hiatus Road at SW 26th Street
Intersection Improvements
Bid Number B-05-113

Change Order Number: C.O. # 3

To (Contractor):
Williams Paving Company, Inc.
11300 NW South River Drive
Medley, FL 33178

Contract For: Round About
Contract Date: 2/6/2008

You are directed to make the following changes in this Contract:

Item #1- ADD: Cost associated with permit review comments and changing
the outside curbing from a non-drivable "F" Type curb to a drivable "E"
Type curb

\$ 10,827.43

Item #2- ADD: Cost to change drainage basin grating from the non-traffic
grade required for "F" Type curb to the traffic grade required for "E" Type
curb

\$ 446.89

Days: 0

TOTAL

\$ 11,274.32

Not valid until signed by both Owner & Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or
Contract Time.

The original (<u>Contract Sum</u>) (Guaranteed Maximum Cost) was.....	\$ 358,786.95
Net change by previously authorized Change Orders.....	\$ 7349.07
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) prior to this Change Order was.....	\$ 366,136.02
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) will (<u>increase</u>) (<u>decrease</u>).....	\$ 11,274.32
The new (<u>Contract Sum</u>) (Guaranteed Maximum Cost) including this Change Order will be...	\$ 377,410.34
The Contract Time will be (<u>increased</u>) (<u>decreased</u>) (<u>unchanged</u>) by.....	0 days
The Date of Substantial Completion as of the date of this Change Order therefore is.....	8/14/2008
The Date of Final Completion as of the date of this Change Order therefore is.....	9/12/2008

Authorized:

ARCHITECT:

CONTRACTOR:

OWNER:

Town of Davie

6591 Orange Drive

By: _____

By: _____

By: _____

Date: _____

Date: _____

Date: _____

Change Request Proposal

Project: 07-536 / HIATUS RD @ SW 26TH ST
(name and address) HAITUS ROAD AT SW 26TH STREET
DAVIE, FL

Change request number: 1002
Description: PLAN REVISIONS (02/27/2008)
Status: P
Origination date: 06/03/08

Customer: TOWN OF DAVIE

Notice to Proceed

Submitted date:
Received date:
Rough order of magnitude: 0.00

Quotation

Submitted date: 05/22/08
Due date:
Submitted amount: 10,827.43
Requested days delay: 0

Notes

ADDITIONAL COST ASSOCIATED WITH THE PLAN REVISIONS DATED 02/27/2008.
THE PLAN REVISIONS INCLUDE EXFILTRATION DRAIN, CHANGE IN CURB FROM
TYPE "F" TO TYPE "E", INSTALLATION OF TWO (2) 18" WEIRS, REMOVAL AND
REPLACEMENT OF A MANHOLE TOP SLAB AND ADDITIONAL CRUSHED LIMEROCK
MATERIAL FOR THE CHANGES IN PROPOSED GRADES.

Revenue Detail

Billing Group/Item	Description	Quantity	UM	Unit Price	Revenue
80 007	18" WEIR	2.00	EA	523.2800	1,046.56
80 008	SLAB MANHOLE	1.00	EA	2,120.2000	2,120.20
80 009	LIMEROCK TO FILL TO GRADE	32.00	TN	28.8100	921.92
30 008	TYPE "F" CURB & GUTT	-997.00	LF	20.2500	-20,189.25
80 005	15" RCP FRENCH DRAIN	20.00	LF	150.0000	3,000.00
80 006	TYPE "E" CURB	997.00	LF	24.0000	23,928.00

Total Revenue For CR 1002 10,827.43

Approvals

Customer: TOWN OF DAVIE

Contractor: WILLIAMS PAVING CO., INC.

Authorized Representative: _____

By: _____

By: _____

Date: _____

Date: _____

Change Request Proposal

Project: 07-536 / HIATUS RD @ SW 26TH ST
(name and address) HAITUS ROAD AT SW 26TH STREET
DAVIE, FL

Change request number: 1004
Description: PRICE INCREASE FOR FRAME/GRATE
Status: P
Origination date: 05/06/08

Customer: TOWN OF DAVIE

Notice to Proceed

Submitted date:
Received date:
Rough order of magnitude: 0.00

Quotation

Submitted date: 05/22/08
Due date:
Submitted amount:

Billing Group/Item	Description	Quantity	UM	Unit Price	Revenue
70 001	MOBILIZATION		LS		6.61
80 004	PRICE INCREASE IN FRAME/GRATE	6.00	EA	73.3800	440.28
Total Revenue For CR 1004					446.89

Approvals

Customer: TOWN OF DAVIE
Authorized Representative: _____

Contractor: WILLIAMS PAVING CO., INC.

By: _____

By: _____

Date: _____

Date: _____

RESOLUTION R-2008-22

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT WITH WILLIAMS PAVING COMPANY, INC. FOR THE INSTALLATION OF THE ROUNDABOUT AT THE INTERSECTION OF HIATUS ROAD AND SW 26TH STREET.

WHEREAS, the Town Council approved Resolution R-2008-011 accepting the bid from Williams Paving Company, Inc for the construction of the Roundabout at Hiatus Road and SW 26th Street, and

WHEREAS, it is in the Town's best interest to execute a contract for such services; and

WHEREAS, after review, the Town Council authorizes the Mayor to execute a contract with Williams Paving Company, Inc.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA:

SECTION 1. The Town Council authorizes the Mayor to execute a contract with Williams Paving Company, Inc. for construction of the Roundabout at Hiatus Road and SW 26th Street which is attached hereto and identified as Attachment "A".

SECTION 2. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS 6th DAY OF February, 2008.


MAYOR/COUNCIL MEMBER

ATTEST:


TOWN CLERK

APPROVED THIS 6th DAY OF February, 2008.

FLORIDA DEPARTMENT OF STATE DIVISION OF CORPORATIONS	
Home	Contact Us
E-Filing Services	Document Searches
Forms	Help
Previous on List Next on List Return To List	
No Events No Name History	
<input type="text" value="Entity Name Search"/>	
Detail by Entity Name	
<u>Florida Profit Corporation</u>	
WILLIAMS PAVING CO., INC.	
<u>Filing Information</u>	
Document Number	234768
FEI Number	590895890
Date Filed	03/26/1960
State	FL
Status	ACTIVE
<u>Principal Address</u>	
11300 NW SOUTH RIVER DRIVE MIAMI FL 33178	
Changed 07/25/2002	
<u>Mailing Address</u>	
11300 NW SOUTH RIVER DRIVE MIAMI FL 33178	
Changed 07/25/2002	
<u>Registered Agent Name & Address</u>	
SMITH, RONNIE L 11300 NW SOUTH RIVER DR. MEDLEY FL 33178 US	
Name Changed: 01/07/2008	
Address Changed: 01/07/2008	
<u>Officer/Director Detail</u>	
<u>Name & Address</u>	
Title P	
RODRIGUEZ, JOSE 11300 NW SOUTH RIVER DR. MEDLEY FL 33178	
Title VPS	