

TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Cheryl Dolin, R.A., Project Manager, Capital Projects, 797-1191

SUBJECT: Resolution

Project Name and Location: "Improvements to Driftwood Estates Park"
3300 NW 77 Avenue

TITLE OF AGENDA ITEM:

A resolution of the Town of Davie, Florida, authorizing the Mayor to Execute a change order with The Haskell Company for the construction of dugout roofs and an extension of the recreational path at Driftwood Estates Park.

REPORT IN BRIEF:

Change Order No. 1 is being requested to add cantilevered dugout roof structures for the new baseball field to the Scope of Work of the project. This is to shelter the teams from the sun and rain. Cost \$11,918.37.

Additional asphalt paving is also being requested to tie the recreational path to the new picnic shelters. Cost \$579.15.

Total Cost \$12,497.52 and 41 days time extension.

PREVIOUS ACTIONS:

None

CONCURRENCES:

N/A

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: \$ 12,497.52

Account Name: Parks and Recreation Bond 030-0898-572.65-81

If no, amount needed: N/A

What account will funds be appropriated from: N/A

Additional Comments:

RECOMMENDATION(S): Approval of Resolution

Attachment(s):

Resolution

Exhibit "A" - Change Order No. 1

RESOLUTION NO. _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CHANGE ORDER WITH THE HASKELL COMPANY FOR THE CONSTRUCTION OF DUGOUT ROOFS AND AN EXTENSION OF THE RECREATIONAL PATH AT DRIFTWOOD ESTATES PARK.

WHEREAS, the Town Council previously awarded the bid to The Haskell Company for construction of the "Improvements to Driftwood Estates Park" by Resolution R-2000-164; and

WHEREAS, the Town has expanded the Scope of the Work to include the construction of new dugout roofs and the extension of the new asphalt recreational paths to attach to the new picnic shelters

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the appropriate Town officials to execute a Change Order #1 with The Haskell Company, in the amount of \$12,497.52, a copy of which is attached hereto as Exhibit "A".

SECTION 2. This ordinance shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED ON THIS _____ DAY OF _____, 2001

MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK
APPROVED THIS _____ DAY OF _____, 2001

CHANGE ORDER

AIA DOCUMENT G701

Distribution to:

OWNER	<u> x </u>
ENGINEER	<u> x </u>
CONTRACTOR	<u> x </u>
FIELD	<u> </u>
OTHER	<u>Bid Spec Committee</u>

PROJECT:
(name, address)

CHANGE ORDER NUMBER: C.O. #1

Improvements to Driftwood Estates Park
3300 NW 77th Avenue, Davie, FL
Bid No. B-00-57

INITIATION DATE: Dec. 18, 2000

TO (Contractor):
The Haskell Company
Haskell Building
Jacksonville, Florida 32231-4100

ARCHITECT'S PROJECT NO: PBI-6581
CONTRACT FOR: Improvements to Driftwood Estates Park
CONTRACT DATE: July 5, 2000

You are directed to make the following changes in this Contract:

Add materials and labor to install dugout roofs. Add **\$11,918.37**.
Add additional asphalt paths to connect two of the picnic shelters to the asphalt recreational path. Add **\$579.15**.

In order to take advantage of the Town of Davie's sales tax exemption, the Town has direct purchased the materials for the three picnic shelters for this project. A Purchase Order for \$24,139.00 has been written to Contract Connection, Inc. Delivery date was anticipated on December 1, 2000. Additional contract time was needed to accommodate the delivery schedule of Owner-supplied materials. Add **41 days**.

Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was.....	\$	199,951.11
Net change by previously authorized Change Orders.....	\$	0
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.....	\$	199,951.11
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) (unchanged) by this Change Order.....	\$	12,497.52
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be.....	\$	212,448.63
The Contract Time will be (increased) (decreased) (unchanged) by.....	41	Days
The Date of Substantial Completion as of the date of this Change Order therefore is..... December 18, 2000		

Authorized:

_____ ARCHITECT	_____ CONTRACTOR	_____ OWNER
_____ Address	_____ Address	_____ Address
_____ BY	_____ BY	_____ BY
_____ DATE	_____ DATE	_____ DATE