

**TO:** Mayor and Councilmembers

**FROM/PHONE:** Herb Hyman/797-1016

**SUBJECT:** Resolution

**TITLE OF AGENDA ITEM:** A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, APPROVING CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND GENERAL ASPHALT CO., INC. FOR THE ORANGE PARK STREET RESURFACING PROJECT.

**REPORT IN BRIEF:** Extremely competitive bid prices allowed the Town to expand the original scope of services to stretch the CDBG funds further. All additional work is being performed at the unit prices contained in the original bid.

**PREVIOUS ACTIONS:** Contract between The Town and General Asphalt Co., Inc. was approved by Resolution R-2000-142.

**CONCURRENCES:** The Housing and Community Development manager, the Public Works manager, and the bid specification committee concur with the costs associated with this change order.

**FISCAL IMPACT:**

Has request been budgeted? yes

If yes, expected cost: \$11,124.90

Account Name: Dev. Services-Capital Outlay/CDBG Projects Account

Additional Comments:

**RECOMMENDATION(S):** Motion to approve the resolution.

**Attachment(s):**

Resolution

Change Order Number 1

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, APPROVING CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND GENERAL ASPHALT CO., INC. FOR THE ORANGE PARK STREET RESURFACING PROJECT.

WHEREAS, the Town previously awarded a contract to General Asphalt Co., Inc. for the Orange Park street resurfacing project by Resolution R-2000-142; and

WHEREAS, the Town desires to increase the scope of work services for this project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order Number 1 which results in a net increase of \$11,124.90.

SECTION 2. The Town Council hereby authorizes the expenditure from the Development Services-Capital Outlay/CDBG Projects Account.

SECTION 3. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED \_\_\_\_ DAY OF \_\_\_\_\_, 2001

\_\_\_\_\_  
MAYOR/COUNCILMEMBER

Attest:

\_\_\_\_\_  
TOWN CLERK

APPROVED THIS \_\_\_\_ DAY OF \_\_\_\_\_, 2001

# CHANGE ORDER

AIA DOCUMENT G701

Distribution to:

OWNER \_\_\_\_\_  
ARCHITECT \_\_\_\_\_  
CONTRACTOR \_\_\_\_\_  
FIELD \_\_\_\_\_  
OTHER \_\_\_\_\_

PROJECT: ORANGE PARK RESTORATION  
(name, address) CDBG FUNDS

CHANGE ORDER NUMBER: #1

INITIATION DATE: 08/15/00

TO (Contractor):

GENERAL ASPHALT CO., INC.

ARCHITECT'S PROJECT NO: NONE

CONTRACT FOR: Asphalt overlay, swale regrading,  
speed humps, pavement striping


CONTRACT DATE: 06/28/00

You are directed to make the following changes in this Contract:

1. Additional Asphalt Tonnage	<u>123.47</u>	@	\$ 36.00 per ton	=	\$ 4,444.90
2. Additional Asphalt Milling	<u>1670</u>	@	\$ 4.00 per ln.ft.	=	\$ 6,680.00
Total over initial bid					\$11,124.90

Not valid until signed by both the Owner and Architect.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was..... \$ 179,000.00  
Net change by previously authorized Change Orders..... \$ .00  
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was..... \$ 179,000.00  
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) 11,124.90  
(unchanged) by this Change Order..... \$  
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be..... \$ 190,124.90  
The Contract Time will be (increased) (decreased) (unchanged) by ( ) Days  
The Date of Substantial Completion as of the date of this Change Order therefore is

ARCHITECT	N/A	General Asphalt Co., Inc.
Address		CONTRACTOR 4850 N.W. 72 Avenue
BY		Address Miami, FL 33166
DATE		BY  DATE 1-03-01

Authorized:

Town of Davie
OWNER
6591 Orange Drive
Address
Davie, FL. 33314
BY
DATE

# CHANGE ORDER

AIA DOCUMENT G701

Distribution to:

OWNER \_\_\_\_\_  
ARCHITECT \_\_\_\_\_  
CONTRACTOR \_\_\_\_\_  
FIELD \_\_\_\_\_  
OTHER \_\_\_\_\_

PROJECT: ORANGE PARK RESTORATION  
(name, address) CDBG FUNDS

CHANGE ORDER NUMBER: #1

INITIATION DATE: 08/15/00

TO (Contractor):

GENERAL ASPHALT CO., INC.

ARCHITECT'S PROJECT NO: NONE

CONTRACT FOR: Asphalt overlay, swale regrading,  
speed humps, pavement striping


CONTRACT DATE: 06/28/00

You are directed to make the following changes in this Contract:

1. Additional Asphalt Tonnage	<u>123.47</u>	@	\$ 36.00 per ton	=	\$ 4,444.90
2. Additional Asphalt Milling	<u>1670</u>	@	\$ 4.00 per ln.ft.	=	\$ 6,680.00
Total over initial bid					\$11,124.90

Not valid until signed by both the Owner and Architect.  
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was..... \$ 179,000.00  
Net change by previously authorized Change Orders..... \$ .00  
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was..... \$ 179,000.00  
The (Contract Sum) (Guaranteed Maximum Cost) will be increased (decreased) 11,124.90  
(unchanged) by this Change Order..... \$  
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be..... \$ 190,124.90  
The Contract Time will be (increased) (decreased) (unchanged) by ( ) Days  
The Date of Substantial Completion as of the date of this Change Order therefore is

N/A	General Asphalt Co., Inc.	Authorized:
ARCHITECT	CONTRACTOR	Town of Davie
	4850 N.W. 72 Avenue	OWNER
Address	Address	6591 Orange Drive
	Miami, FL 33166	Address
		Davie, FL. 33314
BY	BY 	BY
DATE	DATE 1-05-01	DATE