

TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members

FROM/PHONE: Cheryl Dolin, R.A. Project Manager, Capital Projects, 797-1191

SUBJECT: Resolution

TITLE OF AGENDA ITEM:

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 1 WITH FLORIDA BLACKTOP, INC. FOR INCREASED CONCRETE SIDEWALK THICKNESS AND SIGNALIZATION RELOCATION FOR THE "PINE ISLAND ROAD RIGHT TURN LANE" PROJECT.

REPORT IN BRIEF:

Change Order No. 1 consists of the following two items:

Item 1 - This item is to increase the thickness of the concrete sidewalk from a 4" thickness, which was in the bid, to a 6" thickness which is now required by Broward County.

Item 2 - This item is to relocate a traffic signalization box as required by Broward County. The bid documents did not address this item because the Engineer of Record was still negotiating with Broward County as to the exact requirements of this signalization relocation at the time of the bid.

PREVIOUS ACTIONS:

None.

CONCURRENCES:

N/A

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: \$ 5,850.00 Account Name: Capital Projects Improvements

If no, amount needed: N/A

What account will funds be appropriated from: 030-0430-541-6994

Additional Comments: N/A

RECOMMENDATION(S):

Attachment(s):

Resolution

Change Order No. 1

RESOLUTION _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 1 WITH FLORIDA BLACKTOP, INC. FOR INCREASED CONCRETE SIDEWALK THICKNESS AND SIGNALIZATION RELOCATION FOR THE "PINE ISLAND ROAD RIGHT TURN LANE" PROJECT.

WHEREAS, the Town Council previously awarded the bid to Florida Blacktop, Inc. for the construction of the "Pine Island Road Right Turn Lane" by Resolution No. R-2001-69 ; and

WHEREAS, the Town has expanded the Scope of Work to include increasing the thickness of the concrete sidewalks and the relocation of traffic signalization.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the appropriate Town officials to execute Change Order #1 with Florida Blacktop, Inc. Constructors, Inc. in the amount of \$5,850.00, a copy of which is attached hereto as Exhibit "A".

SECTION 2. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS _____ DAY OF _____, 2001.

MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS _____ DAY OF _____, 2001.

CHANGE ORDER

AIA DOCUMENT G701

Distribution to:

OWNER x
ENGINEER x
CONTRACTOR x
FIELD _____
OTHER Bid Spec Committee

PROJECT:
(name, address)

CHANGE ORDER NUMBER: C.O. # 1

Construction of Right Turn Lane at
Pine Island Park
3801 Pine Island Road, Davie, FL

INITIATION DATE: May 30, 2001

Elias Shaouy, President
Florida Blacktop, Inc.
1280 South Powerline Road, #29
Pompano Beach, Florida 33069

ARCHITECT'S PROJECT NO: PBI-6570D
CONTRACT FOR: Construct Right Turn Lane

CONTRACT DATE: March 29, 2001

You are directed to make the following changes in this Contract:

Make the following revisions to the Scope of Work due to Broward County permitting requirements:

1. Sidewalk Construction - Change concrete thickness from 4" to 6"	Add \$ 850.00
2. Signalization relocation	Add \$5,000.00
Total Net Change	Add \$5,850.00

Not valid until signed by both the Owner and Architect.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (<u>Contract Sum</u>) (Guaranteed Maximum Cost) was.....	\$	86,580.00
Net change by previously authorized Change Orders.....	\$	00.00
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) prior to this Change Order was.....	\$	86,580.00
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) will be (<u>increased</u>) (decreased)	\$	5,850.00
The new (<u>Contract Sum</u>) (Guaranteed Maximum Cost) including this Change Order will be.....	\$	92,430.00
The Contract Time will be (increased) (decreased) (<u>unchanged</u>) by.....	0	Days
The Date of Substantial Completion as of the date of this Change Order therefore is..... September 20, 2001		

Authorized:

<u>Craven Thompson & Associates, Inc.</u>	<u>Florida Blacktop, Inc.</u>	<u>Town of Davie</u>
ARCHITECT	CONTRACTOR	OWNER
<u>3563 N.W. 53rd Street</u>	<u>1280 South Powerline Road, #29</u>	<u>6591 Orange Drive</u>
Address	Address	Address
<u>Ft. Lauderdale, FL 33309-6311</u>	<u>Pompano Beach, Florida 33069</u>	<u>Davie, FL 33314-3399</u>
BY _____	BY _____	BY _____
DATE _____	DATE _____	DATE _____