



Town Council Agenda Report

SUBJECT: Resolution

Project Name: Davie Road Beautification Project
Contact Person: Glenn Irwin, Redevelopment Administrator

TITLE OF AGENDA ITEM:

A resolution of the Town of Davie, Florida, authorizing the Mayor to execute a contract change order for the Davie Road Beautification Project.

REPORT IN BRIEF:

Request to approve a change order which will allow for the project engineer to design a mast arm plan for the intersection of Davie Road and SW 39th Street. This plan and implementation would allow for the removal of the existing overhead wires and concrete poles at this intersection which presently hold the traffic signalization. The existing fixtures detract from the appearance of this intersection. These poles and mastarms would replicate the decorative streetlights on Davie Road. The Florida Department of Transportation will be installing similar decorative mastarms at the intersection of Davie Road and Orange Drive as part of the Griffin Road Project. Attached is an example of the VISCO mast arm pole which the CRA intends to use on this project at this intersection. The actual installation and material cost will be brought back as a change order once the cost is worked out between Weekley Asphalt and staff.

PREVIOUS ACTIONS:

This will be the fourth change order for the Davie Road Beautification Project. The completion of the design for this mast arm system will allow the CRA to request a price from the project contractor. The CRA has budgeted for this item. The original construction agreement for the Davie Road Beautification Project was approved August, 1997 (R-97-253) which commenced with the design portion of the project. The first change order for \$384,000 was executed to allow a number of additional improvements such as widening the sidewalks, improvements in front of the Chamber and Lum's Restaurant, uplights, benches, trash receptacles, and other items. The second and third change orders consisted of minor curb work and brick paver work as part of the project. This present change order will be funded from the \$1.8 million that the Town provided to the CRA to utilize towards the Davie Road Project.

CONCURRENCES:

The Davie CRA approved this work on February 7, 2000.

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost \$ 11,137.08

Account Name: Davie Road Beautification Project

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s): Resolution, change order, and example of mast arm pole.



RESOLUTION NO. _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE DAVIE ROAD BEAUTIFICATION PROJECT.

WHEREAS, the Town awarded the bid for the Davie Road Beautification Project by Resolution R-97-253; and

WHEREAS, change orders are required to accommodate changes to this project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA:

SECTION 1. The Town Council authorizes the Mayor to execute Change Order No. 4 which results in a net increase in the amount of \$11,137.08.

SECTION 2. The Town Council hereby authorizes the expenditure from the Davie Road Beautification Account (# 030-0405-515.69-95).

SECTION 3. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS _____ DAY OF _____, 2000

MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS _____ DAY OF _____, 2000

CHANGE ORDER No. 4

PROJECT: Davie Road Beautification Project

DATE OF ISSUANCE:

OWNER:

Town of Davie/Davie Community Redevelopment Agency

CONTRACTOR: OWNER'S PROJECT NO.

B-97-04

Weekley Asphalt Paving, Inc.

ENGINEER/ARCHITECT: Carr Smith

CONTRACT FOR: Engineering/design work for proposed mast arms at the intersection of Davie Road and SW 39th Street.

ENG'R./ARCH. PROJECT NO. B-97-04

You are directed to make the following changes in the Contract Documents.

DESCRIPTION:

- 1) Engineering/design work for proposed mast arms at the intersection of Davie Road and SW 39th Street. - \$11,137.08.

PURPOSE OF CHANGE ORDER: To design mast arm plan for intersection to replace traffic signals on overhead wires. This design work is necessary for contractor to complete a full cost estimate of actual labor and materials necessary to carry out this portion of the project.

ATTACHMENTS: (List documents supporting change)

CHANGE IN CONTRACT PRICE: \$11,137.08

CHANGE IN CONTRACT TIME: none

Original Contract Price
\$ 701,570.73

Original Contract Time
7 months from notice to proceed

Previous Change Orders No. 1 to No. 3
Orders
\$ 389,793.88
proceed

Net change from previous Change
14 months following notice to

Contract Price prior to this Change Order
Order
\$ 1,091,364.61
proceed

Contract Time prior to this Change
14 months following notice to

Net Increase (Decrease) of this Change Order
Change Order
\$ 11,137.08

Net Increase (Decrease) of this
0

Contract Price with all Approved Change Orders
Change Orders
\$ 1,102,501.69
proceed


Contract Time with all approved
14 months following notice to

APPROVED:
by _____
Town of Davie/CRA

Date


APPROVED:
by _____
Contractor

Date




SPECIFICATION REQUIREMENTS:

- MAST ARM(S) LENGTH
- POLE HEIGHT
- POLE DIAMETER—UP TO 10 3/4"
- OPTIONAL FLUTED JACKET
- LIGHT SOURCE & DISTRIBUTION
- LUMINAIRE STYLE
- OPTIONAL MULTIPLE ARM STYLE
- PAINT FINISH



CLAMP DETAIL
(TYPICAL)



BASE PLATE DETAIL
(TYPICAL)

VI-C/LU3-C2-TS/S-1MA



29579 Awbrey Lane, Eugene, OR 97402
Phone: (503) 688-7741 • Fax: (503) 461-0951