

September 2006

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20 Town Council Meeting – Contract with GEOWEB approved	21 Commence Data Collection	22	23
24	25	26 6:00PM Meet with Advisory Board – Introductions/Metho dology Presentation	27	28	29 Complete Data Collection	30

October 2006

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4 Town Council Meeting	5	6	7
8	9 Columbus Day	10 6:00PM Meet with Advisory Board – Present Initial Data Findings	11	12	13	14
15	16	17	18 Town Council Meeting	19	20	21
22	23	24 6:00PM Meet with Advisory Board – Present 4 Options	25	26 Meet with individual Town Council Members to discuss options	27	28
29	30	31				

November 2006

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			1 Town Council Meeting	2	3	4
5	6 6:00PM Meet with Advisory Board – Review Final Options	7 ELECTION DAY	8	9	10	11
12	13	14	15 Town Council Meeting – 1 st Presentation to Council on Options	16	17	18
19	20	21	22	23 Thanksgiving Holiday	24 Thanksgiving Holiday	25
26	27	28	29	30		

December 2006

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1	2
3	4	5	6 Town Council Meeting – Final Approval of Town Council	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						