

# **TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT**

**TO:** Mayor and Councilmembers

**FROM/PHONE:** Cheryl Dolin, R.A., Project Manager, Capital Projects, 797-1191

**SUBJECT:** Resolution

Project Name and Location: "Multipurpose Facility at Pine Island Park"  
3801 Pine Island Road

Other, please specify:

**TITLE OF AGENDA ITEM:**

A resolution of the Town of Davie, Florida, authorizing the Mayor to Execute a change order with Dooley and Mack Constructors, Inc. for the construction of canopy sections, a canvas canopy, bleachers, and "D" curbing at the "Multipurpose Facility at Pine Island Park".

**REPORT IN BRIEF:**

Change Order No. 1 is being requested to add canopy sections, a canvas canopy, bleachers, and "D" curbing to the Scope of Work of the "Multipurpose Facility at Pine Island Park".  
Total cost \$41,566.80 and 0 days time extension.

**PREVIOUS ACTIONS:**

None

**CONCURRENCES:**

N/A

**FISCAL IMPACT:**

Has request been budgeted? yes

If yes, expected cost: \$ 41,566.80

Account Name: Parks and Recreation Bond

**RECOMMENDATION(S):**

**Attachment(s):**

Resolution

Exhibit "A" - Change Order No. 1

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CHANGE ORDER WITH DOOLEY AND MACK CONSTRUCTORS, INC. FOR THE CONSTRUCTION OF CANOPY SECTIONS, A CANVAS CANOPY, BLEACHERS, AND "D" CURBING AT THE "MULTIPURPOSE FACILITY AT PINE ISLAND PARK".

WHEREAS, the Town Council previously awarded the bid to Dooley and Mack Constructors, Inc. for construction of the "Multipurpose Facility at Pine Island Park" by Resolution R -00-254; and

WHEREAS, the Town has expanded the Scope of the Work to include the construction of canopy sections, a canvas canopy, bleachers, and "D" curbing

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the appropriate Town officials to execute a Change Order #1 with Dooley and Mack Constructors, Inc, in the amount of \$41,566.80, a copy of which is attached hereto as Exhibit "A".

SECTION 2. This ordinance shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED ON THIS \_\_\_\_\_ DAY OF \_\_\_\_\_, 2001

\_\_\_\_\_  
MAYOR/COUNCIL MEMBER

ATTEST:

\_\_\_\_\_  
TOWN CLERK

APPROVED THIS \_\_\_\_\_ DAY OF \_\_\_\_\_, 2001

# CHANGE ORDER

AIA DOCUMENT G701

Distribution to:

OWNER	<u>  x  </u>
ENGINEER	<u>  x  </u>
CONTRACTOR	<u>  x  </u>
FIELD	<u>      </u>
OTHER	<u>  Bid Spec Committee  </u>

PROJECT:  
(name, address)

CHANGE ORDER NUMBER: C.O. # 1

Pine Island Multipurpose Facility  
3801 Pine Island Road, Davie, FL

INITIATION DATE: January 5, 2001

TO (Contractor):

Thom Keeton, Project Manager  
Dooley and Mack Constructors, Inc.  
11971 NW 37 Street  
Coral Springs, Florida 33065

ARCHITECT'S PROJECT NO: PBI-6570C  
CONTRACT FOR: Pine Island Multipurpose Facility

CONTRACT DATE: November 15, 2000

You are directed to make the following changes in this Contract:

Add the following Additive Alternates to the Scope of Work:

Add Alt. #1 - Canopy Sections	\$15,840.00
Add Alt. #3 - Canvas canopy	\$ 7,125.80
Add Alt. #8 - Bleachers	\$12,914.00
Add Alt. #17 - "D" Curbing	<u>\$ 5,687.00</u>
Total Add	\$41,566.80

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was.....	\$	2,299,170.00
Net change by previously authorized Change Orders.....	\$	00.00
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.....	\$	2,299,170.00
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) .....	\$	41,566.80
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be.....	\$	2,340,736.80
The Contract Time will be (increased) (decreased) (unchanged) by		0 Days
The Date of Substantial Completion as of the date of this Change Order therefore is..... June 28, 2001		

Authorized:

Robert Walters Architects, Inc.  
ARCHITECT  
620 SE 1st Street  
Address  
Ft. Lauderdale, FL 33301

Dooley and Mack Constructors, Inc.  
CONTRACTOR  
11971 NW 37 Street  
Address  
Coral Springs, FL 33065

Town of Davie  
OWNER  
6591 Orange Drive  
Address  
Davie, FL 33314-3399

BY \_\_\_\_\_  
DATE \_\_\_\_\_

BY \_\_\_\_\_  
DATE \_\_\_\_\_

BY \_\_\_\_\_  
DATE \_\_\_\_\_