

TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Will Allen, Redevelopment Administrator/797-2093

SUBJECT: Resolution

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE DAVIE ROAD BEAUTIFICATION PROJECT.

REPORT IN BRIEF: This resolution approves a change order which will allow the wayfinding signage system to be installed. The design of these signs was previously approved by the CRA and Town Council. The CRA paid for the signs within the CRA district while Mr. Bergeron is paying for the signs outside of the area which will direct people to the downtown area and the rodeo grounds. Mr. Bergeron is also responsible for the installation cost of the signs outside the CRA area. The total cost for the installation of the signage system is \$15,000.00 with \$4425.40 being the proportionate share for Mr. Bergeron leaving a total of \$10,774.60. It should be noted that the actual projected cost of the installation is \$17,500.00 but this was reduced as Weekley had previously agreed to install the signs within the Davie Road Beautification Project at no charge. Ten signs are within the area so the price was reduced to \$15,000.00. It should be noted that Mr. Richard Golber of Guidance Pathway Systems, Inc. indicates this is a very reasonable price for installing the signs. The installation is quite involved. The signs have already been delivered and it took three men with a fork lift to unload the signs. They also have to be inventoried and organized. Utility clearances need to be obtained, the sidewalks and brick pavers need to be removed in most cases, there is excavation and installation of the concrete bases, assembling the signs and installing the signs. Mr. Golber was impressed with the experience of Weekley in doing similar jobs associated with road construction. This is the quickest method to have these signs installed and we would like to have them installed as soon as possible.

PREVIOUS ACTIONS: The Davie CRA recommended approval of the change order at their November 20, 2001 meeting.

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: \$10,774.60

Account Name: Special Projects 01-0405-515.05-02

RECOMMENDATION(S): Motion to approve the Resolution.

ATTACHMENTS: Resolution
Change Order #8

RESOLUTION _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT CHANGE
ORDER FOR THE DAVIE ROAD BEAUTIFICATION PROJECT: AND
PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Town approved an agreement with Weekley Asphalt
Paving, Inc. to provide design/build services for the Davie Road Beautification
Project by Resolution R-97-253 and

WHEREAS, change orders are required to accommodate changes to this
project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE
TOWN OF DAVIE FLORIDA.

SECTION 1. The Town Council authorizes the Mayor to execute Change
Order No. 8 which results in a net increase of \$10,774.60.

SECTION 2. The Town Council approves this expenditure from the Special
Projects Account (01-0405-55.05-02).

SECTION 3. This Resolution shall take affect immediately upon its passage
and adoption.

PASSED AND ADOPTED THIS _____ DAY OF _____,
2001.

MAYOR/COUNCILMEMBER

ATTEST:

TOWN CLERK

APPROVED THIS _____ DAY OF _____,
2001.