

TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Herb Hyman/797-1016

SUBJECT: Resolution

AFFECTED DISTRICT: District 2

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND WEEKLEY ASPHALT PAVING COMPANY, INC. FOR MEDIAN BEAUTIFICATION ON PINE ISLAND ROAD.

REPORT IN BRIEF: The Town Council previously awarded a contract to Weekley Asphalt Paving Company, Inc. for median beautification on Pine Island Road by Resolution R-2002-219. Broward County has made substantial changes to the design drawings which have increased the scope of work for this project. Broward County will reimburse the Town for this project upon completion.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2002-219

CONCURRENCES: The change order has been reviewed by Broward County, the Public Works/Capital Projects Director and the Bid Specification Committee.

FISCAL IMPACT:

Has request been budgeted? Yes

If yes, expected cost: \$34,635.00

Account Name: Capital Improvement Program-Pine Island Landscape Account

Additional Comments: Project is being funded by Broward County

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):

Change Order Number 1

RESOLUTION NO. _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND WEEKLEY ASPHALT PAVING COMPANY, INC. FOR MEDIAN BEAUTIFICATION ON PINE ISLAND ROAD.

WHEREAS, the Town previously awarded a contract to Weekley Asphalt Paving Company, Inc. for median beautification on Pine Island Road by Resolution R-2002-219; and

WHEREAS, Broward County has made substantial changes to the design drawings that increased the scope of work for this project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order Number 1 which results in a net increase of \$34,635.00.

SECTION 2. The Town Council hereby authorizes the expenditure from the Capital Improvement Program-Pine Island Landscape Account.

SECTION 3. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED ____ DAY OF _____, 2003

MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS ____ DAY OF _____, 2003

CHANGE**ORDER**

Distribution to:

Change order to Resolution R-2002-219
for Weekly Asphalt Paving, Company
for additional curbing, brick pavers,
irrigation, landscaping, pavement markings
and striping, and signalization for Median Beautification
on Pine Island Road from St. Rd. 84 to
Nova Drive. Change requested by Broward
County.

OWNER x CONTRACTOR x

FIELD

OTHER Council

CHANGE ORDER NUMBER: C.O. 1

PROJECT:
(name, address)

Median Beautification for Pine Island Road

INITIATION DATE: September 18, 2002

TO (Contractor):

Weekley Asphalt Paving Co.

CONTRACT FOR: Median Beautification
for Pine island Road

CONTRACT DATE: November, 2003

You are directed to make the following changes in this Contract:

Item 1. Additional curbing, brick pavers, irrigation
Landscaping, pavement markings and striping and
Signalization as per approved plans.

Add \$34,635.00

TOTAL NET CHANGE**Add \$34,635.00**

Not valid until signed by both the Owner and the Contractor.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum.

The original (<u>Contract Sum</u>) (Guaranteed Maximum Cost) was.....	\$85,500.00
Net change by previously authorized Change Orders	\$0.00
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) prior to this Change Order was	\$85,500.00
(Guaranteed Maximum Cost) will be (increased)	\$34,635.00
The new (<u>Contract Sum</u>) (Guaranteed Maximum Cost) including this Change Order will be.....	\$120,135.00
The Contract Time will be (increased) (decreased) (unchanged) by.....	N/A
The Date of Substantial Completion as of the date of this Change Order therefore is	N/A

Authorized:

Town of Davie

Address

6591 Orange Drive, Davie, Fl 33314

BY _____

DATE _____

Authorized:

Weekley Asphalt Paving, Inc

Address

20855 SW 36 St., Weston, FL 33332

BY 

DATE _____

DANIEL D. WEEKLEY PRESIDENT