

TOWN OF DAVIE

TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members

FROM/PHONE: Cheryl Dolin, Project Manager , Capital Projects, 797-1191

SUBJECT: Resolution
Project Name and Location: Betty Booth Roberts Park,
4200 S.W. 61st Avenue

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM:

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #1 WITH EDFM CORPORATION FOR INCREASING THE ELECTRICAL SERVICE AND ADDING HANDRAILS AT THE POOL STEPS.

REPORT IN BRIEF:

Item No. 1 is for increasing the electrical service drop to the park. This was a Owner requested item to allow for the installation of future site lighting.

Item No. 2 is to add two additional stainless steel handrails at the pool steps. This was an Owner requested item to permit people to hold on to the handrails with both hands while going into or getting out of the pool.

PREVIOUS ACTIONS: None

CONCURRENCES: N/A

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: \$6,195.00

Account Name: Capital Improvements Account 030-3001-572.6866

RECOMMENDATION(S):

Attachment(s): Resolution
Change Order #1

RESOLUTION _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #1 WITH EDFM CORPORATION FOR INCREASING THE ELECTRICAL SERVICE AND ADDING HANDRAILS AT THE POOL STEPS.

WHEREAS, the Town of Davie previously awarded the bid to EDFM Corporation ; and

WHEREAS, the Town has expanded the Scope of Work to include increasing the electrical service and adding two additional handrails at the pool steps as Change Order #1,

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the appropriate Town officials to execute Change Order #1 with EDFM Corporation in the amounts of \$6,195.00 which is attached hereto as Exhibit "A".

SECTION 2. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS _____ DAY OF _____, 2002.

MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS _____ DAY OF _____, 2002.

CHANGE PROPOSAL REQUEST

No: 1

Date: June 10, 2002
 TO: Betty Booth Park
Town Of Davie
6901 Orange Drive
Davie, Fla. 33314
 Att: Cheryl Dolin, R.A.

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes to the Contract Work:

- in accordance with Project Manual Section 00700 - General Conditions Article 12
- in accordance with Project Manual Section 01028 - Changes in the Work

Attached is a complete breakdown for price quote and justification for any Contract Time.

Item No.	Description	Amount
1	SUPPLY AND INSTALL TWO (2) ADDITIONAL STAINLESS STEEL HANDRAILS	
	FURNISH AND INSTALL RAILINGS	\$1,000.00
		\$0.00
	REQUEST AN EXTENTION OF TIME OF TWO DAYS	
	Sub-total	\$1,000.00
	Mark up	\$50.00
	TOTAL	\$1,050.00

Attachments:
 QUOTE FROM POOL PEOPLE

Total Amount of this Change Proposal Request: \$1,050.00

Submitted by: EDFM CORPORATION
1022 NW 54th Street
Miami, Fla. 33127 For: Fernando R. Rodriguez
 Tel: (305) 762-7407 Fax: (305) 762-7761 Date: June 10, 2002

Pool People

Commercial Inc.

May 29, 2002

ATTN: Fernando Rodriguez
EDFM
VIA FAX: 305-762-7761/PHONE: 305762-7407

RE: Davie Pool
.. Request for Change Order

Supply and install two (2) additional stainless steel handrails - \$1000.00

Please advise if you wish Pool People Commercial, Inc. to proceed by signing and faxing back to me.

X _____
Fernando Rodriguez



Pat Roberts
Project Coordinator

FORT LAUDERDALE

ORLANDO

6500 NW 15th Avenue • Suite 200 • Fort Lauderdale, FL 33309 • Tel: (954) 972-6300 • Fax: (954) 972-7669
Orlando (407) 850-9500 • Florida Watts (877) 407-6657

CHANGE PROPOSAL REQUEST

No: 2

Date: June 10, 2002
Betty Booth Park
 TO: **Town Of Davie**
6901 Orange Drive
Davie, Fla. 33314
Att: Cheryl Dolin, R.A.

We are providing an itemized quotation for labor, materials, equipment and services to make the following changes to the Contract Work:

- [X] in accordance with Project Manual Section 00700 - General Conditions Article 12
- [X] in accordance with Project Manual Section 01028 - Changes in the Work

Attached is a complete breakdown for price quote and justification for any Contract Time.

Item No.	Description	Amount
1	ELECTRICAL UPGRADE TO SERVICE	
	FURNISH AND INSTALL ELECTRICAL WORK TO UPGRADE SERVICE	\$4,900.00
		\$0.00
	REQUEST AN EXTENTION OF TIME OF T FIVE DAYS	
	Sub-total	\$4,900.00
	Mark up	\$245.00
	TOTAL	\$5,145.00

Attachments:
QUOTE FROM WITZEN ELECTRICAL

Total Amount of this Change Proposal Request: \$5,145.00

Submitted by: **EDFM CORPORATION**
 1022 NW 54th Street
 Miami, Fla. 33127
 Tel: (305) 762-7407 Fax: (305) 762-7761

For: **Fernando R. Rodriguez**
 Date: **June 10, 2002**



2659 SW 127 Avenue • Miramar, FL 33027
Broward: (954) 442-2318
Dade: (305) 242-0820
Fax: (954) 442-2318

PROPOSAL
(SERVICE UPGRADE)

Project Name:
Town Of Davie Restroom Building
Project Number: B - 02 - 42

May 6, 2002

This proposal is good for 30 days.

Electrical Proposal for upgrade in electrical service from owner changes on plans (E1 & E2) from Robert Walker Architects dated 5/7/02.

This proposal is in addition to the contract price already agreed upon for this project.

We propose to furnish all material and perform all labor necessary to complete the following:

- Electrical Service Upgrade as stated in original proposal except change the service from 300 Amp to 400 Amp as requested by owner.
- 1 - 2" Conduit Stubbed out of panel "A" and for cap off for future use.
- 1 - 3 Pole 125 Amp Sub Feed Breaker for future use.

We propose to furnish material and labor, complete in accordance with above specifications, for

<u>ELECTRICAL LUMP SUM</u>	<u>\$ 4900.00</u>	<u>Four thousand nine hundred dollars</u>
----------------------------	-------------------	---

Progress Payments to be made as follows: Invoiced every 30 days. Payment to be made within 10 days of invoice date.

Contractor's signature: Walter Q. Witz Date: 6/7/02

Acceptance of proposal the above price, specifications and conditions are satisfactory and are hereby Accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Owner's signature: _____ Date: _____