

TOWN OF DAVIE

TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Will Allen, Redevelopment Administrator/797-2093

SUBJECT: Resolution

AFFECTED DISTRICT: District 1

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE DAVIE ROAD BEAUTIFICATION PROJECT.

REPORT IN BRIEF: This proposed change order allows the final payment for the Davie Road Beautification Project to be paid. During the project, the conduit for the traffic signalization interconnect was destroyed as it directly beneath the sidewalk on the east side of Davie Road. It had to be replaced for the traffic signals to be wired together as part of a system. The CRA discussed this item at several meetings back in 2000. It was decided by the CRA that the change order would be considered at the very end of the project. The project has now been completed and the CRA approved the change order in the amount of \$21,000.00 at their meeting of December 16, 2002. With this payment, the contract for the Davie Road Beautification Project is completed.

PREVIOUS ACTIONS: N/A

CONCURRENCES: The Davie CRA recommended approval of the change order at their December 16, 2002 meeting.

FISCAL IMPACT:

Has request been budgeted? yes

If yes, expected cost: \$21,000

Account Name: Special Projects 01-0405-515.05-02

RECOMMENDATION(S): Motion to approve the Resolution.

Attachment(s): Resolution
Change Order #9
Minutes of December 16, 2002 CRA Meeting

RESOLUTION _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE A CONTRACT CHANGE ORDER FOR THE DAVIE ROAD BEAUTIFICATION PROJECT: AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the Town approved an agreement with Weekley Asphalt Paving, Inc. to provide design/build services for the Davie Road Beautification Project by Resolution R-97-253 and

WHEREAS, change orders are required to accommodate changes to this project.

NOW, THEREFORE, BE IT RESOLVED B THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA.

SECTION 1. The Town Council authorizes the Mayor to execute Change Order No. 9 which results in a net increase of \$21,000.00.

SECTION 2. The Town Council approves this expenditure from the Special Projects Account(01-0405-515.05-02).

SECTION 3. This Resolution shall take affect immediately upon its passage and adoption.

PASSED AND ADOPTED THIS ____ DAY OF _____, 2003.

MAYOR/COUNCILMEMBER

ATTEST:

TOWN CLERK

APPROVED THIS ____ DAY OF _____, 2003

CHANGE ORDER

No. 9

PROJECT: Davie Road Beautification Project

DATE OF ISSUANCE:

OWNER:

Town of Davie/Davie Community Redevelopment Agency
4700 Davie Road, Suite C
Davie, FL 33314

CONTRACTOR: Weekley Asphalt & Paving, Inc.

OWNER'S PROJECT NO. B-97-04

ENGINEER/ARCHITECT: Carr Smith

CONTRACT FOR: Replacement of traffic signalization interconnect wiring conduct and junction boxes under the sidewalk on the east side of Davie Road.

ENG'R./ARCH. PROJECT NO. B-97-04

You are directed to make the following changes in the Contract Documents.

DESCRIPTION: Replace the traffic signalization wiring.

PURPOSE OF CHANGE ORDER: To permit the traffic signal along Davie Road to remain interconnected.

ATTACHMENTS: (List documents supporting change) Attached is a copy of the CRA Minutes in which the CRA approved the Change Order on December 16, 2002.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

\$ 701,570.73

(days or date)

Original Contract Time

Previous Change Orders No. 1 to No. 8

Change Orders

\$ 1,122,716.82

(date)

Net change from previous

\$ 21,000.00

Contract Price prior to this Change Order

\$ 1,122,716.82

(date)

Contract Time prior to this

_____ (days or

Net Increase (Decrease) of this Change Order

\$ 21,000

Net Increase (Decrease) of

_____ (date)

Contract Price with all Approved Change Orders approved Change Orders

Contract Time with all

\$ 1,143,716.82

(days or date)

RECOMMENDED:

APPROVED:

APPROVED:

by _____ by _____

by _____

Engineer

Town of Davie

Contractor

**COMMUNITY REDEVELOPMENT AGENCY
LOCATION: TOWN HALL COMMUNITY ROOM
DECEMBER 16, 2002**

CRA MEETINGS FROM JANUARY 2002 - PRESENT

BOARD MEMBERS NAME

MEETINGS

PRESENT/ABSENT

Wayne Arnold, Chair	12/00
Joan Kovac, Vice-Chair	10/02
Robert Boegli	10/02
Mary Earnest	08/00
Irene Felton	08/04
Neal Kalis	11/01
Elliott Rosen	05/03

3.4 Change Order For Interconnect

Mr. Allen indicated one item still needs to be resolved concerning the Davie Road Beautification Project. Mr. Allen reported that Weekley requested a change order for installing the traffic signal interconnect in the amount of \$21,000. Previously the CRA indicated this would be dealt with at the conclusion of the project. Mr. Allen recommended that a final change order be approved in the amount of \$21,000 as Mr. Irwin recommended approval of the change order before he left and it is still recommended that this be approved. Mr. Allen indicated that the interconnect line was buried directly below the sidewalk on the east side of Davie Road and when the sidewalk was removed the cable was destroyed. The work was done including placing the junction boxes in the planter areas rather than in the brick sidewalks. A motion to approve the change order for installing the traffic signal interconnect in the amount of \$21,000 was made by Mr. Boegli. The motion was seconded by Ms. Earnest. In a voice vote, with Mr. Rosen absent, all voted in favor. (Motion carried, 6-0)