

TOWN OF DAVIE TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Herb Hyman/797-1016

SUBJECT: Resolution

AFFECTED DISTRICT: District 3

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND MCCALL'S NURSERY & LANDSCAPE FOR THE FLAMINGO ROAD LANDSCAPE PROJECT-PHASE II.

REPORT IN BRIEF: The Town Council previously awarded a contract to McCall's Nursery & Landscape for landscape improvements on Flamingo Rd. by Resolution R-2002-190. An error in the dimensions on the design plans caused the Contractor to install additional sod necessitating a change order. All cost involved in the requested change order have been reviewed and approved by the Public Works Director.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2002-190

CONCURRENCES: The change order has been reviewed by the Public Works Director and the Bid Specification Committee.

FISCAL IMPACT:

Has request been budgeted? Yes

If yes, expected cost: \$7,590.00

Account Name: Capital Improvement Program-Flamingo Rd. Phase II
Landscape Account

Additional Comments: Not applicable

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):

Change Order Number 1

RESOLUTION NO. _____

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND MCCALL'S NURSERY & LANDSCAPE FOR THE FLAMINGO ROAD LANDSCAPE PROJECT-PHASE II.

WHEREAS, the Town previously awarded a contract to McCall's Nursery & Landscape. for the Flamingo Road Landscape Project-Phase II by Resolution R-2002-190; and

WHEREAS, field conditions necessitate a change in the scope of work services for this project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order Number 1 which results in a net increase of \$7,590.00.

SECTION 2. The Town Council hereby authorizes the expenditure from the Capital Improvement Program-Flamingo Rd. Phase II Landscape Account.

SECTION 3. This resolution shall take effect immediately upon its passage and adoption.

PASSED AND ADOPTED ____ DAY OF _____, 2003

MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS ____ DAY OF _____, 2003

**CHANGE
ORDER**

For the installation of an additional
23,000 sq. ft. of sod due to dimensional
error on plans. Additional sq. ft. amount
verified by field measurement.

Distribution to:
OWNER x

CONTRACTOR x
FIELD
OTHER Council
CHANGE ORDER NUMBER: C.O. 1

PROJECT:
(name, address)

Flamingo Road Phase 2 Landscape Project

INITIATION DATE: November 6, 2002

TO (Contractor):
McCalls Nursery & Landscape

CONTRACT FOR: Flamingo Road Phase 2 Landscape
Project

CONTRACT DATE: November 6, 2002

You are directed to make the following changes in this Contract:

Item 1. Additional Sod Add \$7,590.00

TOTAL NET CHANGE Add \$7,590.00

Not valid until signed by both the Owner.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum.

The original (<u>Contract Sum</u>) (Guaranteed Maximum Cost) was	\$198,084.00
Net change by previously authorized Change Orders	\$0.00
The (<u>Contract Sum</u>) (Guaranteed Maximum Cost) prior to this Change Order was	\$198,084.00
(Guaranteed Maximum Cost) will be (increased)	\$7,590.00
The new (<u>Contract Sum</u>) (Guaranteed Maximum Cost) including this Change Order will be	\$205,674.00
The Contract Time will be (increased) (decreased) (unchanged) by	N/A
The Date of Substantial Completion as of the date of this Change Order therefore is	N/A

Authorized:

Town of Davie

Address
6591 Orange Drive, Davie, FL 33314

BY _____ DATE _____

Authorized:

McCall Nursery & Landscape

Address
4621 S.W. 58 Avenue, Davie, FL 33314

BY Stephanie Lindell DATE 5/29/03

